

Updated BACC II timescale, milestones and meetings (as of 29 March 2011)

Dates	Event/Milestone	Location	Comment
1 Sep 2011	Identification of chapter coordinators	-	Internal communication between lead authors (communicate to IBS)
1 Sep 2011	Provisional chapter summaries	-	Distribute among authors (and IBS)
1 Sep 2011	Communication with HELCOM on the process and collaboration	-	Discussion of material and timeline for HELCOM
10 Nov 2011	First version of BACC II chapters established	-	First internal draft deadline, internal iterations start
9-10 Feb 2012	3 rd Lead Author Team meeting	Copenhagen	Chapter drafts presented and discussed
15 Apr 2012	Deadline: Draft Chapters completed and submitted to IBS	-	Draft chapters ready for external review
15 Apr 2012	Provide HELCOM with draft chapters	-	
May 2012	External peer-review process starts	-	
Summer 2012	Review/Stakeholder Conference	Tallinn	Of the "BACC/Göteborg 2006" type
End 2012	External peer-review process completed	-	Revision of chapters starting
Spring 2013	BACC II material revised according to reviews	-	
2013	HELCOM Ministerial Meeting		HELCOM report based on revised BACC II material to be finalised
Summer 2013	BACC II report finalised	-	
Autumn 2013	BACC II book manuscript print-ready	-	
End 2013	BACC II book published	-	